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SW SE

CP2

Run 2B Upgrade Central Preradiator
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Run 2B Upgrade Central
Crack Chambers
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Schedule
 COT baggies up last Friday

➤ Some problems with baggy seals; new pressure distribution due to
SVX & COT volumes now being separated?

➤ SVX cooled down; checkout in progress
➤ COT testing with HV on

 Moved SW arch in Friday (<2 weeks); moved out NW arch
 While old CPR/CCR chambers stripped Monday, Tuesday:

➤ CSL upgraded
➤ Motor generator maintenance starting Tuesday; short shutdowns

on 3/4 MGs for brush replacements
 Friday, October 15 (maybe earlier?)

➤ Close west endplug, start prep for west low β quad support
➤ Start flammable gas to muon chambers
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Schedule
 Monday, October 18: Start west low β quad support installation;

west muon wall closed
 October 19–22: Close east endplug
 Friday, October 22: Close NW arch & north muon wall; move

support and forklift to east side
 Monday October 25: Open north muon wall & NE arch
 October 26–28: Finish east low β quad support installation
 November 5 or 8: Close NE arch; CPR/CCR work done
 November 8–15

➤ Solenoid checkout
➤ COT Ar/CO2 field on tests with no beam

 November 22: Shutdown done
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CDF Run IIa Detector
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CDF Run IIa Detector (inner)


